

Contractors report as of: October 13, 2009

- Continue grading operations on Vista Dr. and West Vista Dr.. Placing crushed base in preparation for concrete placement.
- Make necessary adjustments to Electrical Conduit to meet new locations of lightpoles, etc., per revised plan
- Begin installation of irrigation system